



THE FIRE STATION BUILDING COMMITTEE
A SUB-COMMITTEE OF THE BOARD OF SELECTMEN

WEDNESDAY - FEBRUARY 04, 2009
CAFETERIA - CENTER SCHOOL
6:00 - 7:30 PM

AGENDA

Public Comments

Dedication Plaque

Review of Updated Punchlist
Date of Substantial Completion ??

Fire Dept. Purchases
Action as appropriate

Complete Fill Line Installation - DiRienzo Proposal
Action as appropriate

Update from Architect (Silver Petrucelli)
Commissioning Progress Update
Action as appropriate

Update from CM (Newfield Construction)
Construction / Schedule Update
Pricing on Kitchen Hood Exhaust
Update on Close Out Documents
As - Builts / O & M Manuals
Warranties / Guarantees
Review / approval of additional Costs
NCI GMP Expenditures
NCI Contingency / Allowance Expenditures
Action as appropriate

Receive / approve Invoices
Silver Petrucelli (for P/E 12/31/2008 & 01/31/2009)
Newfield Construction (for P/E 11/30/2008)
Vision Electric (for P/E 12/31/2008 & 01/31/2009)
HB Communications (Invoice dated 12/08/2008)

New Business

Adjourn

Tour of New Fire Station