

	Description	14-Oct	21-Oct	28-Oct	4-Nov	11-Nov	18-Nov	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec	30-Dec	6-Jan	13-Jan	20-Jan	27-Jan	3-Feb	10-Feb	17-Feb	24-Feb	3-Mar	10-Mar	17-Mar	24-Mar	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr	5-May	12-May	19-May	26-May						
Task 1: Kickoff & Analysis		Kickoff and Analysis																																						
Task 1.1: Project Kickoff																																								
Task 1.2 Analysis & Discovery																																								
Task 1.3: Opportunities & Challenges																																								
Task 2: Initial Concepts														Initial Concepts and Alternatives																										
Task 2.1 Vision & Guiding Principles																																								
Task 2.2: Initial Concepts/Alternatives																																								
Task 2.3: Preferred Plan Direction																																								
Task 3: Final Recommendations																													Final Recommendations											
Task 3.1 Final Plan Development																																								
Task 3.2: Implementation Steps & Phasing																																								
Task 3.3: Project Closeout & Materials Delivery																																								
Engagement Activities																																								
Board of Selectmen Briefing	Decision-making body for project direction and plan elements																																							
Technical Assistance Committee (Virtual)	Committee of representatives from Boards and Commissions thatp rovides technical feedback																																							
Thematic Focus Groups (Virtual)	Focus groups made up of representatives from Boards, Commisions, and Departments grouped into topic areas																																							
Neighborhood Canvassing/Stakeholder Interviews	Canvassing abutting property owners, and interviews with local stakeholders and civic orgs																																							
Community Open House 1	In-person open house to review initial findings and provide feedback on project priorities																																							
Community Open House 2	In-person open house to provide feedback on alternatives concepts																																							