



THE FIRE STATION BUILDING COMMITTEE
A SUB-COMMITTEE OF THE BOARD OF SELECTMEN

WEDNESDAY - MARCH 26, 2009
FIRE STATION - 1ST FLOOR CONFERENCE ROOM
6:00 - 7:30 PM

AGENDA

Public Comments

Meeting Minutes of February 4th
Action as appropriate

Date of Substantial Completion - Feb. 20, 2009

Building Shutters

Update from Architect (Silver Petrucelli)
Commissioning - Final Report
Other Items
Action as appropriate

Update from CM (Newfield Construction)
Punchlist Update
Update on Close Out Documents
Review / approval of additional Costs
NCI GMP Expenditures
NCI Contingency / Allowance Expenditures
Action as appropriate

Receive / approve Invoices
Silver Petrucelli (for P/E 03/31/2009)
Newfield Construction (for P/E 12/31/2008 & 01/31/2009)
DiRienzo Mechanical Invoice dated 03/05/2009
Northeast Communications Invoice dated

New Business

Adjourn