



**THE FIRE STATION BUILDING COMMITTEE
A SUB-COMMITTEE OF THE BOARD OF SELECTMEN**

**THURSDAY - APRIL 19, 2007
ROOM #16 - CENTER SCHOOL
8:30 - 10:00 PM**

AGENDA

Act on Meeting Minutes
March 22nd Meeting

Public Comments

Receive final Phase II (DD) Document update from Architect / Engineer
Silver Petrucelli (David Stein)
Don Smith, Engineer
{Action as appropriate}

Discuss Submission to TP&Z
BOS authorized on April 11th

Receive / approve Invoices
Aimee Cotton Bogush Invoice (for 03/22/2007 Meeting)
Newfield Construction (for 2nd Estimate of Phase II)
Silver - Petrucelli

Other Business

Adjourn